

Known Risks

Team: Team 4 | Local Produce Exchange, "Surplus"

Course: ICS 613 Software Engineering | University of Hawai'i at Manoa | Summer 2026

Members: Kennan Kaneshiro, Shea Stevens, Matt Ong, Kim Cates, Jeff Wu

These are the risks the team identified, with the planned mitigation for each. Where a risk names a business rule, the US-IDs in parentheses name the user stories whose acceptance criteria test that rule.

Risk	Mitigation
Someone becomes unavailable.	use secondary owners for every area, distribute issues fairly each milestone, and follow the team's escalation steps.
Scope creep.	any new feature idea goes through the full team before being added; out-of-scope items are logged but deferred.
Integration issues between frontend and backend.	agree on API contracts early and document them in the design doc before implementation begins.
The stack has a learning curve. Some members may be new to React, TypeScript, FastAPI, or PostgreSQL.	build a thin end-to-end slice early by R1, pair on hard parts, and use lecture material and office hours.
Core business-rule bugs sneak in. The highest-risk rules are over-claim prevention (US-08, US-10), status transitions (US-10, US-11, US-26, US-16, US-17), and no cancellation after pickup (US-11, US-26).	write automated tests for these rules early, cover edge and negative paths, and require review on any pull request that touches them.
Setup drifts across machines.	everyone sets up their environment in week 1, we keep setup steps and seeded demo data in the setup guide, and CI catches breakages early.
Deadlines get tight.	track milestones on the board, review progress in the weekly meeting, and protect must-have work before nice-to-have work.